
9/27/14 1600

Site Name: Operational Period: 
U.S. EPA Region sl 

Task Order 62 CES Environmental Date: 9-26-2014 DAILY WORK ORDER1 
Branch: Federal Division/ 

Response mergency and Rapid Response Service! 
Group: 

WORK AUTHORIZED: 
Finish removal of wastewater from FT1001 . -
Continue water transfer from South Pond. - - -
Continue procurement activities for site set up and sludge removal. -- -----
Evaluate vacuum box sludge disposal proposal. 

--

Site Cerclis:# TXD 0089504b*' On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order. 062 Date: 9.26.2014 Time:1700 Date: 9.26.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 Pick -up Truck 1 1 -
Foreman 1 1 

Health and Safety Manager 1 11 Trash Pumps 2 2 -- ~ 

Truck Driver 

Equipment Operator 
-

Laborer 1 1' 

PERSONNEL OFF-SITE l 
-+---

Subcontract Manager 2 2 
- -- - ----

Health and Safety Manager 1 1 I -
Transport and Disposal Coord 1 1 

I 

I -
Field Cost Accountant 1 1 

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): 

Two loads of wastewater 7, 100 gallon removed from FT 1001 for transportation to and disposal at Lonestar Ecology, 
LLC. Frac Tank emptied. 

SWSES crew moved water from the Middle Pond. Middle Pond pumped to North Pond. 

H/S continued developed list of safety/operational procedures for sludge removal. 
-

T&D Coordinator and RM presented analysis of the transportation and disposal bids for the vacuum box sludges from 
Clean Harbors and Veolia Environmental to OSC. 
- ---- -------
Frac Tank disposal RFP revised to explain detection limits. Electrician procurement finalized. PPE procurement 
initated. 

Procurement Status report completed by Subcontract Manager presented to OSC by RM 

o~- Date: 
Time: R~v~~,-'"\ ' Date: Time:0700 - 9.27.2014 

~ ~---
V - ~ CJ 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue movement of water from Middle Pond to North Pond. Insert drain in South Pond - --- - -----
Continue to set up Safety Bulletin Board in trailer with site maps. 
I- ---
Continue procurement, safety and operational set up for sludge removal. - -

-
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